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2 United States Environmental Protection Agency - Region 2

/ CERCLA Removal Action Work Order
Contractor Environmental Restoration EP-52-15-02 TO# | 047 Date Oct23,2017 to Oct26,2017
EPA Region 2 Site ID A205 Shift 0700 to 1730

Site Name Raritan Bay Slag Old Bridge NJ

0SsC Confortini

Response Manager | Charlie Keegan

Monitors Weston Solutions Work Order # 041
Qty Description Hrs/Wk Qty Description
000 Industrial Hygenist/Safety (Off-site) 000
001 Field Clerk/Typist 040
001 T&D Coord. (Off-site) 008
001 Response Manager 040
001 Foreman 040
002 Equipment Operator 040
001 Cleanup Technician 040
See Special Comments Below

Description Qty Description Qty

excavator (with thumb/straight edge) 001

30 ton off-road dump truck 001 21,000 gallon frac tank 002
Water Truck (2,000-gal) 001 Fuel delivery service (w/ an on-site double-walled tank  [001
Truck-Pickup-4WD, 1 with fuel cell and towing hitch 002 Radios 008
Front end loader 001 Portable Restroom(s) 004
Wash Stations ' 002

Command Post (trailers, electrical service) 001 Portable screening unit (vibratory type) 001
Fill Material (common fill) 000 Trash Service (2-2.5 cy w/weekly service) 001
Site Security (see description below) 001 000
Bulk Water delivery (gallons)-as needed 001 2-inch trash pump w/100' of discharge hose 000
Passenger Car 001 Decon unit (monthly rental) 001

-No OVERTIME is authorized this performance period. Hours not to exceed weekly allocation.
-Actual billable hours to the project for the week will be based on off-site hours reports.
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Contractor Environmental Restoration EP-52-15-02 TO# |047 Date Oct 23,2017 to Oct26,2017
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Monitors Weston Solutions Work Order # 041

General and Administrative Items:
1) Hours of operation have been adjusted and remain in effect until the clocks are adjusted.

Operational Items:

1) Maintain access road maintenance and truck turnaround area.

2) Continue excavation activities in AOC-A and backfill with DGA.

3) Continue load out of stockpiled slag.

4) Anticipated supplies/materials/services must be approved by the OSC prior to delivery.
5) Construct gaylord boxes and load for drum shipment.

6) Prepare project cost tracking documents per the contract.

7) Security services will be Monday through Thursday (1730-0530), Thursday 1730 to Monday 0530hrs.
8) Work Schedule: Monday through Thursday.

9) OSC to receive and review all RFQs prior to release.

10) Continue screening operations as needed to meet waste profile.

/
| certify that the above work is ordeged and authorized in the I acknowledge refcdipt of this Work Order.
performance of the above cited 74sk Order. jj

o — ——F Signa {e F ¢ /'? :
59/7 // /e/%%é(’/%- Zé /(//° /‘/ le— /[/:)')//:f

TPrinted Name/Title é Dat Printed Name/Title / Date (
Andrew L. Confortini,l0SC Charlie Keegan, RM
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United States Environmental Protection Agency - Region 2
CERCLA Removal Action Work Order

Contractor Environmental Restoration EP-S2-15-02 TO# | 047 Date Oct23,2017 to Oct26,2017
EPA Region ' 2 Site ID A205 Shift 0700 to 1730
Site Name Raritan Bay Slag Old Bridge NJ
0sC Confortini
Response Manager | Charlie Keegan
Monitors Weston Solutions Work Order # 041

@ EN AT 260 70 RENT A ViBttrony 2yan—g

@, TILE WASH AND LPAilar (fODSES ©FF LZENT A5 OF LAST WEEK 10/1‘4/2‘“?' &)

. a/z4/20/ 7 @

| certify that the above work is ordered and authorized in the
performance of the above cited Task Order.

I acknowledge receipt of this Work Order.

Signature

Signature

Printed Name/Title Date
Andrew L. Confortini/OSC

Printed Name/Title
Charlie Keegan, RM

Date
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